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U.S5. EPA Region 5

77 West Jackson
Chicago, Illinois 60604

Subject: Globe Brownfield Cleanup Grant Project, City of Detroit, ID No.
BFO0E40001-0, First Quarterly Report for Period October 1, 2008 —
December 31, 2008.

Dear Mr, Didier:

The City of Detroit is pleased to submit this quarterly report for the period of October 1
2008 — December 31. 2008 (Quarter 2). If you have any questions, feel free to contact
me at (313) 471-5108.

Sincerely,

%ﬁﬁ&.ém

Raymond A. Scott, MPH
Manager II

RAS; my

CC:  Willa William, Interim Director




L.S. EPA Brownfield Quarterly Progress Report
Reporting Period: October 2007 — December 2007

Assistance ID No.: BFO0OE40001-0
Project Name: Globe Brownfield Cleanup Grant Fund - City of Detroit
Grantee Name: City of Detroit

1. REPORT:
1.0 Brownfield Cleanup Grant Project

1.1 Summary

The Globe Building site is located at 1801-1803 Atwater Street within the city of Detroit,
Michigan and is generally bounded by Atwater Street to the south, Guion Street to the
north, St. Aubin Street to the east, and Orleans Street to the west. The Globe Building
was a former automotive manufacturing and foundry facility from 1884 to 1950 and a
warehouse from 1950 to 1991. The site became contaminated from historical automotive
activities and railroad operations.

The USEPA’s cleanup grant will be used to clean up the soil contamination, thereby
creating a clean site for residential/commercial redevelopment. The proposed remediation
includes excavation, removal, and disposal of contaminated soil, and post verification
sampling prior to backfilling.

1.2 Modifications
No modifications.
1.3 Status of Activities During Reporting Period
During this report period, the following project activities were performed:

s Prepared and submitted a National Historical Preservation Act (HHPA) Section
106 application for site cleanup activity. The application was approved by the
State Historic Preservation Office on November 7, 2008:;

¢ Held a public outreach meeting to discuss the proposed cleanup with the
community on October 14, 2008. Accepted and addressed public comment
regarding Globe Building Site remediation project;

e Prepared and completed a Site Remediation Plan, including Analysis of
Brownfield Cleanup Alternatives (ABCA)

e Prepared and completed a final Community Relation Plan;

e Prepared and completed a Cleanup Action Memo/Decision Document;




¢ DEA submitted the Remediation Plan and Action Memo/Decision Document to
the Michigan Department of Environmental Quality (MDEQ) and received a letter
of acknowledgement from the MDEQ on December 1, 2008

e Implementing the Remediation Plan and soil cleanup activity;

¢ Conducted field cleanup activity, and completed approximately 60 percent of
contaminated soil removal.
1.4 Activities planned for next quarter:

The next report period, the following activities will be performed:

e Continue soil cleanup activity;
¢ Prepare a draft final soil remediation report; and
¢ Update data in the USEPA ACRES system.

1.5 Problems Encountered/Assistance Needed
There were no problems encountered during this report period.
1.6 Deliverables/Work Products

Field activity updates were provided to DEA by its environmental contractor. No other
deliverables were drafted during this quarter.

2.0 Challenges/Success:

2.1 Challenges:
Challenges encountered during this period. Because the heavy snow occurred in
December 2008, environmental contractors were unable to complete the field cleanup
activity.

2.2 Successes:

The environmental contractor continues to work site remediation. The remediation
project is on schedule.

3.0 Budget:
3.1 Summary of Expenditures:

Approximately $60,999.92 was expended during this report period. $2.424.60 was paid to
an environmental contractor during this report period.




3.2 Explanation of Cost Overruns:
There were no cost overruns during this report period.

3.3 Changes of Key Personnel:

Mrs. Willa J. Williams has replaced Dr. Vincent R. Nathan as the Interim Director of
DEA.




